Thermer User Acquisition: Month 1 Proposal

Oct 27, 2026

Commitment: 6–7 hours a week (about 10–12 in week 1 for setup), mostly weekdays, with quick checks on other days after any change. Actual vs. planned hours go in every weekly report. Scope for month 1 is Google Ads only, no creatives. We review hours and scope at the end of the month, or sooner if Meta or creatives are added.

How I'll follow the SOP

Everything non-negotiable stays as written: no optimising for installs alone, no budget increase or new campaign without written approval, 10–20% steps only, every change logged and checked within 24 hours, and immediate escalation of spend or tracking issues. To fit the hours, a few items are lighter in month 1:

SOP item	Month 1
Experiments	1 a week launched or concluded (3–4 in the month), fully documented
Insights / product learning	1 insight a week; 1 product or user learning every two weeks
Documentation	Concise versions of the Confluence templates and a one-page weekly report
D30 retention, revenue growth	Baseline only; targets agreed for months 2–3, once cohorts mature

Month 1 goals

Foundation. Baseline report (cost per install, first-print activation by unique user, D7/D30, purchases, revenue) by end of week 2. Purchase-tracking fix spec and First_Print count-once plan to the developer by end of week 2. Change log from day 1, weekly report on time, zero unapproved changes.

Performance.

Metric	Today	Month 1 target
Cost per install	₹1.89	≤ ₹1.60
Installs per day	~1,900	≥ 1,700
First-print activation (unique users)	Baseline	No worse than baseline (within 2 pts)
D7 retention	Baseline	No worse than baseline
Cost per activated user	Baseline	10% lower
Spend	~₹3,600/day	Within the approved ceiling

Planned experiments. Target CPA ₹2.60 → ₹2.08; pause the two weakest ad groups; cap the budget at ₹4,000/day; clean up conversion goals once tracking is fixed. Each with hypothesis, guardrails, maximum spend and a written decision.

Revenue. Purchases checked against Play Console, and cost per purchase reported on installs at least 14 days old, as the baseline for month 2.

What I need to start

Management access to Google Ads; access to Firebase, Play Console, AdMob and Confluence; developer time for the tracking fix; and the approved daily budget ceiling. If any of these is delayed, the goals that depend on it move with it.